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MEMORANDUM OF MEETING 
 
 

PROJECT:  Eckersley-Hall Senior Cntr, Middletown, CT 
CLIENT:  Town of Middletown 
MEETING PLACE:  Eckersley-Hall 
DATE AND TIME:  January 21, 2014 (No 1/14/14 meeting) 
ATTENDEES: 

 
Purpose: Construction Progress Meeting #15 
Stage of Construction for the week: Demolition, electrical, wood framing for the elevator, new stud 

wall construction, sprinkler installation and interior stair 
framing (see contractors attached sheet). 

____________________________________________________________________________________  
                                                 

TOPICS OF DISCUSSION;  
 
1. Safety issues; Hardhats mandatory, no smoking within 20’ of building (designated area has been 

provided, Bathroom access. (Item to be reviewed weekly). No issues from previous meeting. 
2. On site environment issues; VOC’s, Housekeeping, ventilation, clean areas, water, duct work, 

vacuuming every day & major clean on Fridays. (Item to be reviewed weekly). No issues from 
previous meeting. 

3. LEED Management; Waste management (dumpster classifications), training, 
manufacture/warehouse distance to job site, recycling content. (Item to be reviewed weekly). No 
issues from previous meeting. 

4. Clay soil; New structural soil is needed for the south parking lot. Bob Dobmeier is to attend next site 
meeting for discussion. Aresco to work up a price for the south parking lot plus a cost for additional 
cubic yard cost if needed. It was determined by the site engineer that approximately 52cubic yards of 
material is needed. A concern was brought up about stability of entire site. Further investigation is 
need as work proceeds. Original material was trucked off site due to its instability as fill (11/5). 
Subcontractor is working on supply pricing (11/12). Joe is reviewing the pricing (11/18). Pricing is 
being reviewed by SPA (11/26). Due to a flood in the basement of about 3-4 inches Aresco is going 
to proceed with filling the ash area on the south side with the required material (12/3).  Waiting for 
next committee meeting to discuss (12/17) (12/24) (12/31) (1/7). Aresco is to create official Change 
Order (1/21). 

5. Concrete slabs on lower level to be cut next week (11/12). Slabs to be cut this week (11/18). All 
slabs have been cut, removal is continuing & will be completed on 11/27 (11/26). 95% of the slabs 
are removed & currently working on removing the rubble beneath the slabs (12/3).  Mechanical 
room is the only area left for slab removal.  Rubble is almost out.  The large pile of rubble total was 
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approximately 10ft x 15ft which is removed (12/10). Rough-ins for mechanicals & fill in progress 
(12/17). Slabs are done, elevator back filling - some this week, most will be next year. (12/24).  Pour 
Monday interior slab (1/7). Slabs are 90% complete (1/21). 

6. Site utilities will begin in early December (11/26) (12/3).  Utilities to start next week (12/10).  
Starting next week for utilities due to weather (12/17). Work to start next week due to past weather 
issues (12/17).  Starting next week (12/24). Dry wells starting Thursday–1/2/14, weather dependent 
(12/31).  Starting tomorrow (1/7). Installation in progress, yard drains are in now (1/21). 

7. HVAC chase is underway (12/10). Still in progress (12/17) (12/24) (12/31) (1/7). On hold (1/21). 
8. Electrical investigation for walls is underway so that new lines will be concealed properly (12/10). 

On-going (12/17) (12/24) (12/31).  On-going, by the end of January will resolve issues (mainly an 
exterior wall issue) (1/7). Open (1/21). 

9. Lower level concrete rib/ductwork conflict – reviewed conflict with concrete ribs & new duct 
work. Resolution to be resolved at this Friday’s SPA/Aresco/HVAC contractor meeting (12/17). In 
progress, discussed layout. Aresco & HVAC contractor will be giving direction at next meeting for 
layout conflict to SPA (12/24). Laying out today - 12/31 for SPA to take photographs for engineer’s 
review - (12/31). SPA is to contact the structural engineer for him to come out to the site for his 
review (1/7). Resolved, drilling holes, steel is made & delivered, Aresco is working on additional 
cost (1/21). 

10. Sprinkler system – Sprinkler contractor starting week of Christmas. Material is to be delivered on 
Monday (12/17). Material was delivered - 12/24, installation to start this week (12/24). Started 
(12/31).  Started working down from the attic, Snapping lines on ceiling (1/7). Upper level is 
roughed in, lower level material to be delivered next week (1/21). 

11. Water penetrating existing foundation walls – Investigation is ongoing (12/17) (12/24). Due to 
another flood in the lower level, Aresco is meeting this afternoon with the site contractor to receive 
pricing for a French Drain on the west elevation. Flooring of the lower level in the Dining area 
cannot be completed until the issue is resolved. Discussions and pricing will be brought up at the 
next committee meeting (12/31).  Aresco has given the RCO to SPA for their review of a curtain 
wall drainage solution, SPA to review (1/7). Aresco is to provide a narrative. Site visit is requested 
(1/21). 

12. L.E.E.D./Aresco - Val from Aresco will be in touch with John from SPA in January to review the 
progress of the L.E.E.D. program. Waiting for first of the year (12/31).  Open (1/7) (1/21). 

13. Steel – Starting steel work for beams this week. Work is continuing (1/7). Steel is arriving on 
tomorrow (1/21). 

14. Wood framing for the elevator this week (1/7). Open (1/21). 
15. Attachments - Contractor’s update sheet. 
16. All individuals were asked if any outstanding concerns were left on the table at the end of the 

meeting. All were in agreement that all concerns were addressed at this meeting. 
17. Next site meeting will be held on January 28th at 7:30am. 

 
 

NEW TOPICS OF DISCUSSION: 
 

1. Asbestos piping found, Bob Dobmeier is to notify Abatement Company. 
2. Old septic tank found on site.  
3. Old sewer line found with too many turns. 

Item/Issue Completed 
by 

Open or Closed 

Door closure issue – it was determined that the door closers might be a 
tight fit/conflict with the frame opening. Aresco to is to order one closer & 
provide installation of the unit for review by the architect’s office.   
Ordered (12/24). Shipping in progress (12/31). End of January test 
installation (1/7) (1/21). 

Aresco Open



 
 
 
CLOSED TOPICS OF DISCUSSION FROM PREVIOUS MEETING: 

 
1. Exterior piers – Prepping for pier pouring this week (1/7). Interior piers are complete. Closed 

(1/21). 
2. Back filling for elevator today (1/7). Completed. Closed (1/21). 

 
 
PHOTOS:  
 
 

 
 

 
 
 



 
 

 
 
 

 
Any corrections, additions, or comments should be made to Silver / Petrucelli + Associates within 14 
days of the date of the meeting. 
 
Distribution: Distribution list, file 




